



NASHVILLE CHECKLIST

- 07-26** Submit Wall Configuration
- 07-26** Submit Wall Paint Color (if not SW 7577)
- 07-26** Submit Chandelier/Hanging Requirements
- 08-09** Deadline to Request Monitor if applicable
- 08-09** Submit Pre/Post Show Shipping Caravan Request & Details
- 08-09** Request Move-In/Move Out Times
- 08-23** Deadline to submit Buyers Guide Copy & Image
- 09-02** Advance Warehouse Receiving Begins
- 09-13** Reserve Nashville Accommodations
- 09-13** Deadline to Order Lead Retrieval Services
- 09-20** Advance Warehouse Receiving Ends
- 10-01** Show Management Move-In
- 10-02** Targeted Manufacturer Move-In
- 10-03** Targeted Manufacturer Move-In
- 10-04** Design Edge Nashville Open
- 10-05** Design Edge Nashville Close
- 10-12** Freight Decision/Reroute Day

Contact:

Rachel Clark | rachel@rmaples.co | 704-589-3489